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Request for Proposals for 

Keystone-North Kenneth-Winona Bicycle Boulevard Project 

Plans, Specifications & Estimates (PS&E) and Construction Administration (CA) 

 

 

 

I. PROJECT BACKGROUND 

 

The City of Burbank (City) requests proposals from qualified consultants (Consultant) to conduct 

the following services: prepare Plans, Specifications and Engineer’s Estimates (PS&E); 

coordinate with regulatory agencies; coordinate with City staff in the preparation of the PS&E 

package; provide bid support services; and provide Construction Administration (CA) services 

for the Keystone-North Kenneth-Winona Bicycle Boulevard Project (Project).  The result of the 

PS&E submittal shall result in the City receiving E-76 approval from the State of California 

Department of Transportation (Caltrans) for right-of-way acquisition and construction.   

 

A. Project Description 

 

The Project is the first in a network of Bicycle Boulevards planned throughout the City. The 

City’s Bicycle Master Plan (BMP) describes a Bicycle Boulevard as a low-traffic neighborhood 

street that has been optimized for bicycling. They provide direct attractive routes for cyclists, 

while also enhancing and improving the character of the neighborhood. This is accomplished by 

using a combination of Class III Bike Route and Share the Road signage, “sharrows”, and a 

variety of different traffic calming treatments.  

 

As all roadways and adjacent neighborhoods have different characteristics, each Bicycle 

Boulevard should individually address these differences. As a result, not all Bicycle Boulevards 

are the same, but rather “designed to fit”. However, the theme remains consistent.  

 

What all Bicycle Boulevards share is commonly referred to as the “Toolbox”. This Toolbox 

consists of the various roadway treatments, or “tools”, which can be used to best enhance the 

roadway and neighborhood for both cyclists and neighborhood residents. A Bicycle Boulevard 

Toolbox outlined in the City’s BMP has been included as Attachment A. 

 

B. Project Funding 

 

The project is funded through two separate grants; a State of California Safe Routes to School 

grant (SR2S) and a federal Safe Routes to School grant (SRTS). As part of the funding comes 

from a federal source all design and construction services solicited by the City must conform to 

Caltrans and federal guidelines for design and construction procurement.  The selected firm shall 

be responsible for preparing the PS&E package, including the associated documents and exhibits 

in Caltrans’ Local Assistance Procedures Manual (LAPM) to result in E-76 approval for right-of-

way acquisition and construction. A detailed preliminary cost estimate breakdown of key Project 

components and identifying individual funding sources has been included as Attachment B.  
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C. Detailed Project Description 

 

As all Bicycle Boulevards are designed to fit, the specific location of specific treatments will not 

be finalized until the design process; which shall include community outreach and feedback from 

stakeholders. However, a general concept was for the purposes of pursuing grant funds was 

compiled and should be used by potential Consultants for the purposes of drafting a proposal to 

design the Project. For further description of the treatments described below, please refer to the 

Bicycle Boulevard Toolbox in Attachment A. 

 

Keystone 

Limits: Pacific Avenue and Riverside Drive 

 

The Project would further enhance the existing Class III designation on Keystone Street by 

improving and adding upon the existing traffic calming treatments and increasing the visibility of 

cyclists. Share the Road and way-finding signage will be supplemented along the corridor and 

large shared-lane (sharrow) street markings will be installed. The existing speed bumps will be 

converted with “bike-friendly” channels installed to allow a bicycle tire to pass through. Existing 

stop signs will be removed and neighborhood traffic circles will be installed at:  

 Oak Street 

 Clark Avenue 

 

Traffic median islands and bicycle boxes will be installed at the following intersections:  

 Victory Boulevard 

 Burbank Boulevard 

 Magnolia Boulevard 

 Verdugo Avenue 

 Olive Avenue 

 Alameda Avenue 

 Riverside Drive (North-side) 
 

To improve pedestrian connections to schools, “zebra” crosswalks will be installed at  

 Monterey Avenue 

 Chestnut Street (with bulb-outs) 

 Chandler Boulevard 

 Oak Street and Myers Street 

 

The existing intersections at Verdugo Avenue and Riverside Drive will be further enhanced with 

bicycle detection to match the other signalized intersections along the corridor. 

 

North Kenneth 

Limits: Glenoaks Boulevard and Walnut Avenue 

 

The Project would further enhance the existing Class III designation on Kenneth Road by adding 

traffic calming treatments to increase safety and visibility of the cyclists. Further Share the Road 

and way-finding signage will be installed along the corridor and large shared-lane (sharrow) 

street markings will be painted on the roadway. Stop-controlled intersections along the corridor 
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could be reoriented to better facilitate bicycle travel. Neighborhood traffic circles will be 

installed at: 

 Keystone Street 

 Scott Road 

 Irving Drive 

 Groton Drive 

 Cambridge Drive 

 Bethany Avenue 

 

Traffic median islands and bicycle boxes will be installed at the following intersections: 

 Buena Vista Street 

 Mansfield Drive 

 Brown Drive 

 Uclan Drive 

 

To improve pedestrian connections to school, “zebra” crosswalks with bulb-outs and bicycle 

boxes will be installed at: 

 Eton Drive 

 

Winona 

Limits: Buena Vista Street and Glenoaks Boulevard 

 

The Project would designate Winona Avenue as a Class III bicycle route and add traffic calming 

treatments to increase safety and visibility of the cyclists. Further Share the Road and way-

finding signage will be installed along the corridor and large shared-lane (sharrow) street 

markings will be painted on the roadway. Existing stop signs will be removed and neighborhood 

traffic circles will be installed at: 

 Brighton Street 

 

To improve pedestrian connections to school, “zebra” crosswalks with bulb-outs and bicycle 

boxes will be installed at: 

 Keystone Street 

 

Further details of these project components are illustrated in Attachment C. 

 

II. SCOPE OF WORK 

 

A. Project Description 

 

The Consultant’s overall responsibility and scope of work is to prepare PS&E and supporting 

LAPM forms and exhibits for the PS&E package resulting in the City receiving Caltrans’ E-76 

approval for right-of-way acquisition and construction for the Project and permits for 

construction. CA services shall be provided through Project construction by Consultant. 

 

The Consultant shall provide engineering and professional services in accordance with any and 

all applicable local, state, and federal guidelines and laws, organized according to a logical 
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sequential process to support all tasks.  The Consultant shall also ensure that all local, state, and 

federal permit standards, requirements and restrictions are translated into the final design.  

Within the Project limits, the Consultant shall ensure that the PS&E complies with the federal 

Americans with Disabilities Act (ADA) and state/local building codes.  

 

The Consultant shall prepare a final PS&E package for all segments for the proposed Project. 

 

The Consultant shall ensure that all plans and specifications comply, as appropriate, with the 

latest edition of Caltrans Highway Design Manual, Caltrans Standard Specifications and 

Standard Special Provisions, the Standard Specifications for Public Works Construction (Green 

Book, 2006), Manual of Uniform Traffic Control Devices (MUTCD), National Cooperative 

Highway Research Program Report 672 (NCHRP 672) Roundabouts: An Informational Guide, 

and City ordinances, standards, and other requirements.  Proposed changes to the roadway cross 

sections or roadway intersections shall conform to applicable Caltrans and City design standards.  

In the event that any conflict arises between the local standard specifications and the local 

assistance procedures contained in the LAPM, the Consultant shall apply the local assistance 

procedures.  Any standard specifications of the City’s Engineering Division shall be incorporated 

by the Consultant as special provisions. 

 

B. Plans, Specifications, and Estimates (PS&E) Task List 

 

The proposal shall include a detailed Scope of Work with tasks and subtasks incorporating the 

items described below to be completed during the design phase of the project: 

 

Task 1:  Project Management 

 

The City shall be the lead agency for the Project, and the designated City Project Manager will 

coordinate project management through the Planning and Transportation Division of the 

Community Development Department. 

 

The Consultant shall be expected to interface both locally with City staff and other affected 

agencies as necessary, as well as participating in discussions and presentations with the wider 

design team at periodic project milestones.  In order to ensure a timely progression of the project 

from inception to final deliverable, the following activities should be anticipated once the Notice 

to Proceed (NTP) is authorized and as the Project progresses: 

 

1) Project Kick-off Meeting 

 

The Consultant will schedule and conduct a Project kick-off meeting within two (2) weeks of 

NTP to discuss Project details, establish goals, review the Project schedule and coordinate 

efforts.  City staff will work in conjunction with the Consultant to develop a list of key 

stakeholders that will make up the Project Development Team (PDT) prior to the Project 

kick-off meeting.  Once the stakeholders are identified, the Consultant shall contact all 

members of the PDT to coordinate the scheduled meeting date, location, and time.  A 

meeting notice, agenda, and meeting minutes (noting all action items) shall be prepared by 

the Consultant for the kick-off meeting. 



 

5 

 

 

Deliverables:  Meeting agenda and meeting notes with action item list - one (1) electronic 

file (Adobe PDF) copy and one (1) hardcopy for each of the meeting attendees. 

 

2) PDT Meetings 

 

The Consultant shall coordinate and attend PDT meetings with City staff and stakeholder 

representatives at interim periodic Project milestones, as necessary.  Meeting agendas for the 

planned meeting and summaries/notes from the previous meetings shall be prepared by the 

Consultant at each meeting and distributed to the Project Manager and other attendees.  An 

action item list and a status of project deliverables shall be updated on an ongoing basis 

(monthly) and be made available for each PDT meeting. 

 

Deliverables:  Proposed meeting schedule, meeting agendas and meeting notes with action 

item list for each PDT Meeting and each periodic milestone meeting – one (1) electronic file 

(Adobe PDF) copy and one (1) hardcopy for each meeting attendee, for each meeting for the 

Project duration. 

 

3) Project Schedule 

 

The Consultant shall, within four (4) weeks of NTP, provide a detailed project baseline 

schedule (Project Schedule), indicating milestones, major activities, and deliverables, to the 

City for review and comments. The Consultant shall update the Project Schedule as required 

and include with each PDT meeting package and monthly progress report. 

 

Deliverables:  One (1) hardcopy and one (1) electronic file (Adobe PDF) copy of each 

month’s updated Project Schedule for the Project duration. 

 

4) Monthly Progress Reports 

 

The Consultant shall prepare brief monthly progress reports (Progress Reports) to record 

ongoing progress on the Project and to support invoices submitted to the City for payment.  

Reports shall include an explanation of tasks accomplished for the month, deliverables 

finished/submitted, anticipated tasks/progress for the next month, pending issues and 

schedule completion target dates (updated Project schedule). 

 

Deliverables:  One (1) hardcopy and one (1) electronic file (Adobe PDF) copy of each 

month’s Progress Report including a monthly, updated Project schedule for the Project 

duration. 
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5) Cost Accounting 

 

The Consultant shall submit monthly invoices that indicate: 1) the total contract amount, 2) 

all costs incurred for specific tasks performed for the period (actual and percentage), 3) costs 

incurred to date (actual and percentage), and 4) estimates percentage of completion for each 

task.  Invoices shall include the Purchase Order (PO), Project, and invoice numbers on a form 

provided by the City (or in a format acceptable to the City).  Charges for each of the 

individual tasks shall be listed separately, including reimbursable expenses. 

 

Deliverables:  One (1) hardcopy and one (1) electronic file (Adobe PDF) copy of each 

month’s invoice. 

 

6) Quality Assurance / Quality Control  

 

The Consultant shall plan for and ensure Quality Assurance and Quality Control (QA/QC) 

during the entire Project.  The Consultant shall also ensure that all design calculations, 

deliverables, and other works are independently verified to ensure accuracy.  Exhibits and 

plans should be checked, corrected, and back-checked for accuracy and completeness. 

 

Deliverables:  One (1) hardcopy and one (1) electronic file (Adobe PDF) copy of final 

QA/QC Plan. 

 

7) Submittal of Project Deliverables and Formats 

 

The Project deliverables shall be submitted for review by the City, regulatory agencies, 

utility companies, and all other agencies having jurisdiction.  All work products shall be 

delivered in file or data formats compatible with City systems. The City shall be copied on 

all correspondence. Submittal milestones for each bid package shall be as described below: 

 

 Survey Data 

 Community Outreach Summary 

 Right-of-Way documentation & engineering 

 Utility Database 

 30% Preliminary Drawings & Cost Estimate  

 90% Plans, Specifications, & Estimates, and copies of all studies and calculations 

 100% Plans, Specifications, & Estimates, and copies of all studies and calculations 

 Bid-ready Plans, Specifications, & Estimates 

 Permits for Construction 

 Resident Engineer’s file 

 Record Drawings 

 

Initial submittals shall include all preliminary information needed by the City plan-check 

staff to accept a package for review.  Refer to the City submittal requirements, available on 

the City website or at the City Public Works front counter.  Underlying data should be 

provided in ESRI shapefile format, and/or AutoCAD (latest version) format geo-referenced 

to appropriate projection and datum to allow import into a GIS system.   
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Initial submittals of plans shall be hard (paper) copies.  Final submittals shall incorporate all 

responses to all stakeholders’ agency comments.  Electronic files shall be provided for the 30 

percent, 90 percent design, and 100 percent design submittals in Adobe PDF format.  The 

100 percent submittal shall also include the original AutoCAD files, geo-referenced to allow 

import into a GIS system.  The City’s preferred data projection and datum is State Plane, 

North American Datum 1983 (NAD83), California Zone 5.  Electrostatic plots are not 

acceptable.  Electronic files of all documents shall also be made available on a dedicated FTP 

site created for this Project and provided for by Consultant, as well as on a CD or DVD.  

Electronic files for reports and summaries shall be submitted in their original format, i.e., 

Microsoft Word/Excel and in Adobe PDF formats. 

 

PS&E submittals shall conform to the requirements of the agency to which the packages are being 

submitted.  Paper copies shall be submitted until the plans are approved.  Right-of-way 

documentation submittal shall include survey information, an overall right-of-way map, 

preliminary title reports, plats and legal descriptions, deeds, easement documents, and “Right-of-

Entry” forms.  Final bid-ready plans shall be submitted on four (4) mil-thick 24” x 36” Mylar 

sheets with permanent images, and in electronic file (AutoCAD) format, in accordance with City 

standards, or standards of the agency having jurisdiction. 

 

All final surveys, studies, calculations, designs, reports, maps, legal descriptions, plans, 

specifications, and estimates shall include all original documents with seals and wet-signed 

signatures by registered professional land surveyors, engineers, or architects licensed in the 

State of California. 

 

All data, information, documents, calculations, reports, plans, specifications, quantity take-offs, 

estimates, or any other item collected or prepared in either hard copy or electronic format as part 

of the design of this Project are the property of the City.  The Consultant shall submit all these 

items to the City at the completion of the Project.  All original documents and electronic files shall 

become the sole property of the City, and may be used by the City and/or its assignees without 

written permission from or additional compensation to the Consultant. 

 

Task 2:  Data Collection and Analysis 

 

1) Review of Existing Plans, Studies, and Other Relevant Documentation 

 

The Consultant, with the assistance of the City, shall assemble all available information and 

reports pertaining to the Project including utility information, aerial maps, roadway as-built 

drawings, survey and right-of-way data, geotechnical reports, traffic analysis, structural 

analysis reports, environmental and biological studies, and any additional pertinent 

information for the Project to develop preliminary engineering. 

 

The Consultant shall provide a list of all other reports, plans, studies, documents and 

information that are needed for the design of the Project.  The City will provide copies of all 

records that are available at the City.  For all other records needed for the design of the 
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projects, the Consultant shall be responsible to research existing reports, obtain, and review 

all pertinent Project-related data needed to prepare a complete PS&E package.  

 

Deliverables:  Document list (matrix) of pertinent information required for the Project – one 

(1) hard-copy and one (1) electronic file copy in original file format.  

 

2)  Field Surveys 

 

The Consultant shall review existing utility and improvement plans and conduct a visual field 

survey to review and record existing conditions in the Project study area to identify any 

unusual or special conditions that may affect the Project design or construction.  This shall 

include inventory of existing facilities, including but not limited to roadways, irrigation and 

flood control facilities, utilities, drainage, elevation, and existing land use including general 

land parcel information along the Project corridors. 

 

Deliverables:  Documentation of pertinent information including photographs, mapping, 

schematics, field notes, as-built plans, and other required information. 

 

Task 3:  Community Outreach Meetings 

 

Serving as a first step of the design process, a series of outreach meetings with community 

residents and stakeholders will be conducted by City staff. The purpose of these meetings will be 

to 1) identify the preferred Bicycle Boulevard Toolbox treatments and their specific locations 

and 2) obtain community buy in and support for the Project. This feedback will then be vetted by 

the Consultant for engineering feasibility and ultimately incorporated into the final design. 

 

The Consultant will be expected to attend up to six (6) Community Outreach Meetings as part of 

the Project. The Consultant will be responsible for recording and compiling all of the community 

feedback received through notes and photographs taken during the meeting or comments 

received in writing or by email. 

 

Deliverables:  A Technical Memorandum summarizing of community feedback received and any 

photographs taken.   

 

Task 4:  Right-of-Way Survey/Engineering   

 

All components of the Project will be constructed in public right-of-way. However, should the 

design change and require additional right-of-way; the Consultant shall obtain all existing 

property ownership information needed to complete the design of this Project.  The Consultant 

shall obtain copies of any necessary Title Reports and other pertinent data, and coordinate with 

staff from public agencies and property owners in preparation of final right-of-way 

documentation. The final documentation shall identify all affected parcels and their owners and 

describe additional right-of-way or easements necessary to construct the proposed 

improvements. 
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1) The Consultant shall prepare legal descriptions and plats of all right-of-way acquisitions or 

easements needed for completion of the proposed improvements. 

 

2) The Consultant shall appraise all properties where additional right-of-way or easements are 

required to construct the proposed bikeway. 

 

3) The Consultant shall negotiate with property owners to obtain additional right-of-way, easements, 

or “Right-of-Entry” agreements to construct the proposed improvements. 

 

4) The Consultant shall process and record all agreements, deeds, easements, “Rights-of-Entry”, and 

other property-related documentation. 

 

5) The Consultant shall also be responsible for the timely preparation and submittal of all required 

Caltrans forms and obtaining written authorization from Caltrans (E-76) to proceed with the right-

of-way phase to secure any necessary right-of-ways for the bikeway. 

 

Deliverables:  Survey field notes, right-of-way requirements map, legal descriptions and plat 

maps for all acquisitions and necessary easements, right-of entry agreements, calculation sheets, 

research records, a record-of-survey, and all necessary exhibits to complete an authorization to 

proceed into ROW phase (E-76). 

 

One (1) original copy of the plots of the maps sheets and parcel plats as required, on Mylar at a 

scale of 1”=20’; one (1) electronic file (Adobe PDF) copy and one (1) electronic file copy in 

original file format shall also be provided.   

 

Task 5:  Utility/Other Agency Investigation and Coordination 

 

The Consultant shall coordinate with all potentially affected utility companies within the Project 

limits to ensure that all existing facilities, both underground and overhead, are identified 

accurately during the final design phase.  The Consultant shall coordinate efforts with these 

resource agencies, to the extent needed, to prepare the PS&E package.  The Consultant shall 

review the preliminary utility survey and plans completed during the preliminary engineering 

phase for the Project to verify that all affected utilities including, but not limited to water, 

electric, gas, communication, storm drain, and sewer utilities have been identified within the 

Project limits. 

 

The Consultant shall address any utility conflicts by modifying the design of the improvements or 

designing any required utility relocations, if the relocation is not covered by a franchise agreement.  

The design for any utility relocation shall conform to the standards of the utility owner.  If utility 

relocations are necessary for the Project, the Consultant shall also be responsible for timely support of 

the City’s preparation and submittal of all required Caltrans forms and obtaining written authorization 

from Caltrans (E-76) to proceed with utility relocations. 

 

Research should include both a field review/field work and review of available as-built drawings 

and encroachment permits for the Project area.  The results of this review shall be a final 

database of utility records indicating type of utility, owner, drawing number, and other relevant 
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information.  Consultant shall also prepare a final base utilities map of the Project area showing 

locations of all existing utilities. 

 

1) Utility Coordination:  Develop a preliminary utility database and base map indicating any major 

utilities including national-trunk fiber-optic telecommunications, oil lines, and water/reclaimed 

water lines.  The Consultant shall coordinate with all of the affected utility companies and 

governmental agencies to obtain precise horizontal and vertical locations of their existing 

facilities.  Said information shall be clearly shown and noted on the plans and taken into 

consideration for the final design for the bikeway.  The Consultant shall keep accurate records of 

all correspondence with affected utility companies and governmental agency representatives. 

 

2) Utility Location / Depth Verification: In order to significantly reduce the risk of loss of property, 

damage, and injury associated with contacting or cutting underground utilities, the Consultant 

shall perform utility excavations (methodologies include potholing or Electronic Depth 

Verification), to confirm that the location and depth of affected utilities are correctly identified for 

final design and to avoid conflicts during construction. Dig Alert shall also be contacted to mark 

utility alignment in the field prior to any subsurface activity. 

 

The Consultant shall identify all critical utilities (if any) that should be potholed or verified via 

Electronic Depth Verification (conductive / inductive locating).  Potholing work shall be 

conducted by the Consultant, or coordinated through a licensed sub-consultant whose area of 

specialty is potholing utilities.  In certain cases however, specific utility companies have noted that 

potholing of fiber optic lines will be conducted in-house; including but not limited to Sprint 

Communications (Sprint) and Qwest Communications (Qwest).  Subsequently, the Consultant 

shall work with the City’s Project Manager and individual utility owner(s) to identify which utility 

companies will conduct their own potholing activities. 

 

The Consultant shall determine the precise horizontal and vertical location of each utility that is 

potholed.  This list of required potholes and the schedule to commence work shall be coordinated 

with the individual utility owner(s) and also shall be approved in advance by the City’s Project 

Manager.  The Consultant shall notify the City at least 48 hours prior to potholing utilities.  

Immediately after determining the precise location and depth of the utility, potholes shall be 

backfilled with non-shrink grout or an alternate material acceptable to the City’s Public Works 

Department. 

 

3) The Consultant shall coordinate with City and other public and private service providers in regards 

to traffic control and staging of construction and other field work.  The Consultant shall also 

coordinate and cooperate with the City, BWP, and all affected utility companies for their design of 

utility and fiber relocations and possible undergrounding of overhead utilities. The Consultant 

shall incorporate design and approval timelines needed by utilities to ensure Project milestones are 

met. 

 

The Consultant or sub-consultant shall provide all required traffic control measures during 

excavation work in accordance with the latest edition of the Manual of Uniform Traffic Control 

Devices.   
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The Consultant shall submit eight (8) copies of a report listing all of the information obtained 

during potholing of existing utilities.  The pothole information shall be shown on a map in plan 

and profile views.  The report shall list the impact on all phases of design for the Project and 

recommended any necessary changes to the design if necessary.  The Consultant shall indicate all 

utility work on the plans and in the specifications.  The Consultant shall also provide copies of the 

plans in digital format if requested by the utilities. 

 

Deliverables:  Updated, Final Utility Database and Base Map, eight (8) hard copies; if 

appropriate, a completed request for authorization to proceed (E-76) with utility relocations; 

one (1) electronic file (Adobe PDF) copy, and one (1) electronic file copy in original file 

format shall also be provided. 

 

Task 6:  30% Submittal  

 

The federally funded portion of the Project has been Categorically Excluded from NEPA and 

approved by the Caltrans Division of Environmental Planning. A Notice of Exemption (NOE) by 

Categorical Exemption from CEQA will be processed by the City and is not to be included in 

this Scope of Work. 

 

The Consultant shall prepare preliminary design (30%) drawings for the Project. Design should 

conform to Caltrans 1000 Highway Design Manual for Bicycle Facilities, Manual of Uniform 

Traffic Control Devices, and other requirements.  Changes to roadway cross sections or roadway 

intersections should conform to applicable Caltrans and City design standards. Consultant shall 

prepare a Project cost estimate based on these drawings and other investigations and studies, 

broken down by major cost elements for final design, right-of-way, construction, and 

construction management.   

 

On all federal-aid construction projects, current regulations require that steel and iron used be 

made in the United States.  All foreign steel and iron materials are covered by the “Buy 

America” provision regardless of percentage of steel in the manufactured product.  This 

information must be included in the Project Specifications, as required by the LAPM. 

 

As part of the 30% design submittal to the City, the Consultant shall schedule a PDT meeting to 

present the draft 30% design to Project stakeholders for review and comments.  Once the 30% 

design is presented at the meeting, the Consultant shall distribute a set of hard copies of the 30% 

design submittal to members of the PDT team (one [1] set for each agency) for further 

comments. 

 

After the Consultant receives comments from the stakeholders (PDT) on the 30% design 

submittal, the Consultant shall make the necessary changes to the 30% submittal and re-submit 

the final 30% design package to the City. 

 

Deliverables:  The final 30% design submittal shall include outline specifications, eight (8) hard-

copy sets of preliminary plans and preliminary estimate of probable construction costs; one (1) 

electronic file (Adobe PDF) copy of the stamped and signed plans and outline specifications; 
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and one (1) electronic file copy in original file format of the probable construction costs and 

specifications shall also be provided.   

 

Task 7:  90% Submittal (PS&E) 

 

Once the City receives reviews, and approves the final 30% design submittal, the Consultant 

shall prepare the 90% design submittal.   

 

The Project design shall essentially be complete for this submittal.  All comments from the 

previous submittal review shall have been addressed.  The Consultant shall address all relevant 

items in the LAPM and adhere to all federal, state, and local requirements, regulations, 

guidelines, and standards for the PS&E package.  Included in the submittal shall be eight (8) sets 

of stamped plans, three (3) copies of the signed specifications and three (3) copies of the 

engineer’s estimate. 

 

Testing within the specifications shall follow the City’s Quality Assurance Plan (QAP).  

Additional quality control measures must be included to comply with federal requirements and 

supplement the QAP where needed.  The specifications shall include a discussion of all items 

which might jeopardize funding for the Project. 

 

As part of the 90% design submittal to the City, the Consultant shall schedule a PDT meeting to 

present the draft 90% design to Project stakeholders for review and comments.  Once the 90% 

design is presented, the Consultant shall distribute a set of hard copies of the 90% design 

submittal to members of the PDT team (one [1] set for each agency) for further comments. 

 

After the Consultant receives comments from the stakeholders (PDT) on the 90% design 

submittal, the Consultant shall make the necessary changes to the 90% submittal and re-submit 

the final 90% design package to the City. 

 

Deliverables:  The final 90% design submittal shall include eight (8) hard-copy sets of stamped 

plans, three (3) hard-copies of the signed specifications and three (3) hard-copies of the 

engineer’s estimate; one (1) electronic file (Adobe PDF) copy of the stamped and signed plans, 

specifications, and engineer’s estimate; and one (1) electronic file copy in original file format of 

the signed specifications and engineer’s estimate shall also be provided.   

 

Task 8:  100% Submittal (PS&E Package) 

 

Once the City receives the final 90% design submittal, the Consultant shall schedule a meeting 

with the City (and PDT members to review the revisions on the final 90% design submittal 

package.  Following this review session(s), the Consultant shall prepare the 100% PS&E 

Package.   

 

The Consultant shall comply with Chapter 12 of the latest Caltrans Local Assistance Procedures 

Manual (LAPM), including timely support of the City’s preparation and submittal of all required 

Caltrans forms and obtaining written authorization from Caltrans (E-76) to proceed with 

construction. 
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The Consultant shall also ensure that all design calculations, deliverables, and other works are 

independently verified to ensure accuracy.  All exhibits, plans, and reports should be checked, 

corrected, and back-checked for accuracy and completeness. 

 

Included in the final submittal shall be three (3) sets of full-sized plans, three (3) copies of the 

specifications and three (3) copies of the engineer’s estimate.  Additionally, two (2) copies of the 

required LAPM documents and exhibits for PS&E submittal to Caltrans plus one (1) electronic 

file copy in original file format and one (1) electronic file (Adobe PDF) copy of each document 

and exhibit shall be submitted. 
 

The PS&E must be certified prior to submission to Caltrans.  The Consultant shall assist the City 

in certifying the Project PS&E for compliance with all applicable federal and state regulations 

and procedures.  A preliminary “PS&E Checklist” form, included as Exhibit 12-D in Chapter 12 

(Plans, Specifications & Estimate) of Caltrans’ Local Assistance Procedures Manual, which 

summarizes the items requiring local agency compliance and identifies critical federal 

requirements shall be prepared by the Consultant.  With prior approval and consent from the 

City, the Consultant shall prepare the final project PS&E Certification Checklist, PS&E 

Certification Letter  (Exhibit 12-C, LAPM Chapter 12), and preliminary estimate to be submitted 

to the Caltrans District Local Assistance Engineer (DLAE) along with a completed E-76 - 

“Request for Authorization” to proceed with construction.  The PS&E Certification shall be 

signed by the design engineer responsible for the Project. 

 

Deliverables:  The final 100% design submittal shall one (1) hardcopy set stamped by a 

professional engineer licensed and registered to practice in the State of California, on Mylar, 

three (3) copies of the specifications and three (3) copies of the engineer’s estimate.  

Additionally, two (2) copies of the required LAPM documents and exhibits for PS&E submittal to 

Caltrans; one (1) electronic file (Adobe PDF) copy of the complete plan set (stamped and 

signed); and one (1) electronic file copy of all plans, specifications, engineer’s estimate, and 

LAPM documents and exhibits in original file format shall also be provided. 
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C. Construction Administration (CA) Task List 

 

The proposal shall include a detailed Scope of Work with tasks and subtasks incorporating the 

items described below to be completed during the construction phase of the project: 

 

Task 1:  Preparation of Construction and Bid Documents 

 

With prior approval and consent from the City, the Consultant shall submit the contract special 

provisions and the preliminary estimate with the PS&E Certification Letter and accompanying 

PS&E Certification Checklist to Caltrans DLAE.  A full-set of plans will be also required.  As 

soon as the Project is advertised, the Consultant shall furnish the DLAE two (2) copies of the “as 

advertised” plans and special provisions. 

 

The Consultant shall prepare full construction plans, specifications, and assist the City in 

preparing bid documents for the Project.  The plans shall be completed in accordance with 

Caltrans regulations; “front end” bid documents shall conform to the requirements of the City.  

 

Task 2:  Bidding and Selection 

 

While City staff will advertise the Project for construction, the Consultant shall assist the City in 

the advertising, bidding, and selection process. 

 

The Consultant shall prepare all necessary addenda for the City and provide clarification to the City 

regarding any questions on the bid documents during the bid phase.  The Consultant shall attend the 

Pre-Construction Meeting and other meetings with City staff, other agencies, and the public as 

required by the City.  Consultant and sub-consultants shall be available to comment on various design 

and construction issues during the construction phase, including submittals, requests for information, 

and change order requests. 

 

1) The Consultant shall assist the City in completing “front end” bid documents in accordance 

with City, and other relevant ordinances, regulations and statutes.  The Consultant shall 

provide 25 hard-copy sets of bid documents, plans and specifications, as well as one 

electronic copy. 

 

2) The Consultant, if requested, shall assist the City in preparing all advertising text, in 

accordance with the relevant statutes and regulations.  The City shall be responsible for the 

actual advertising of the bid. 

 

3) The Consultant, represented by all key members of the design team, shall attend one (1) pre-

bid meeting with potential bidders, to answer questions regarding the plans and 

specifications.  The Consultant shall keep a written record of each question asked, and the 

ultimate response by the City, the City Engineer, and/or the Consultant, for eventual 

distribution to the bidders. 

 

4) The Consultant shall assist the City in evaluating the bids, selecting the Contractor, and 

awarding the contract.  This shall include assisting in documenting the basis for any bid 
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rejection, if at the sole discretion of the City this is considered necessary for the public 

interest. 

 

Deliverables:  Twenty-five (25) hard-copy sets of bid documents, plans and specifications; one 

(1) pre-bid (pre-construction) meeting attendance, meeting minutes, meeting follow-up 

correspondence; documentation of bid rejection(s). 

 

Task 3:  Construction Plans 

 

The Consultant shall prepare construction plans showing all details needed to communicate the 

required work to contractors.  The Consultant shall include all necessary design details and 

ensure that all completed facilities comply with the ADA requirements, and the California and 

City Building Codes.  The Consultant may use the Caltrans Drafting and Plans Manual as a 

guide for preparing contract plans. 

 

Prepare Construction Documents 

 

1) The Consultant shall prepare the construction plans for the bid packages required for the 

proposed improvements.  The documents shall include construction notes to employ best 

practices to control dust, erosion, and sedimentation produced during construction.  The 

plans shall indicate all items of work, City and utility company standards, details, and 

specifications, including but not limited to: construction staging and phasing, traffic control, 

paving, slopes, curb and gutter, cross gutters, sidewalk, driveways and access roads, 

pedestrian ramps, walkways and access ramps, bus stops and turnouts, pavement and base, 

asphalt berms, sanitary sewer access roads and manhole adjustments, drainage facilities, 

traffic engineering - signing and striping, traffic signals, signal interconnection conduit, 

decorative hardscape, landscaping and irrigation, plumbing, and other related work required 

to complete the project.  All items of work shall be shown both in plan view and profile view. 

 

2) The Consultant shall prepare plans showing all details needed to communicate the required 

work to contractors.  The Consultant shall include all necessary design details and ensure that 

all completed facilities comply with current ADA requirements.  Retaining wall details shall 

be shown in separate elevation views with top of wall and top of footing elevations listed.  

The retaining wall details shall also include existing and proposed ground lines at front and 

back of wall, and a profile line to indicate any sloping backfill conditions. 

 

3) The Consultant shall prepare plans on 24” x 36” Mylar sheets with the City title block.  

General plans shall be prepared at 1” = 20’ or 1”= 40’ scale with one-foot contour accuracy.  

Design details shall be prepared at 1” = 5’ or 1” = 10’ scale, as appropriate.   

 

4) The Consultant shall prepare the project specifications for each of the bid packages, 

including, but not limited to, Bid Sheets, Engineer’s Estimate, Supplementary General 

Provisions, Supplementary Technical Provisions, copies of referenced standard drawings, 

geotechnical investigation, agency forms, and other related documents, in a format consistent 

with the City of Burbank boiler plate.  The Supplementary General and Technical Provisions 

shall be written to modify the Caltrans Standard Specifications or Standard Plans for Public 
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Works Construction (Green Book, 2012), as necessary.  In the event that any conflict arises 

between the local standard specifications and the local assistance procedures contained in the 

LAPM, the Consultant shall apply the local assistance procedures.   

 

Prepare Resident Engineer’s Estimates 

 

1) The Consultant shall prepare Engineer’s Estimates of construction costs, based on detailed 

quantity take-offs and current unit prices for federally funded projects.  Measurement of 

quantities shall be based on the methods described in the City’s Standard Special Provisions, 

and measurements shall be documented in writing.  

 

2) The Engineer’s Estimate will be used to authorize the construction phase of the Project and 

shall appropriately reflect the anticipated cost of the Project in sufficient detail to provide an 

initial prediction of the financial obligations to be incurred by the City and Federal Highway 

Administration (FHWA); permitting an effective review and comparison of the bids received.  

The Engineer’s Estimate must be prepared in a format, which describes the item of work, 

unit amount, quantity, unit price, amount, a subtotal, contingencies and a total. 

 

3) These estimates shall be used to prepare the Finance Letter and the “Request for 

Authorization for Construction” (E-76).  After bids are opened and the project has been 

awarded, a Detail Estimate will be prepared by the City, which will upgrade the preliminary 

estimate by using actual bid amounts rather than estimates.  As soon as the Project is 

advertised, the Consultant shall furnish the DLAE with two (2) copies of the “as advertised” 

plans and special provisions. 

 

4) A reasonable upward adjustment shall be applied to all bid quantities that may vary during 

construction to allow for any necessary design adjustments.  Contingency bid items shall be 

included for work that may be required during construction.  Contingency bid items are those 

items of work that may or may not be needed on the Project, due to possible conditions that 

may be encountered during construction.   

 

In addition to contingency bid items, Alternate Bid Items shall be included in the bid to 

provide cost-saving options and project amenities that may need to be excluded from the 

construction contract to keep the Project under budget.  

 

Prepare Construction Schedule 

 

The Consultant shall prepare a construction schedule, in order to determine the contract time to 

be included in the Bidders’ proposals.  The construction schedule shall provide estimates of all 

standard construction tasks, and shall include as a minimum, a task for each bid item in the cost 

estimate.  The schedule shall also take into account lead times for long-lead equipment, such as 

signal poles, light poles, electric equipment, irrigation equipment, etc.   

 

In preparing the construction schedule, the Consultant shall ensure that any mitigation measures 

presented as commitments in the environmental documents are considered and incorporated into 

the schedule. 
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Prepare Resident Engineer Files 

 

The Consultant shall prepare and submit three (3) Resident Engineer files.  The files shall 

contain, at a minimum, the preliminary and final construction quantities, and cost estimates, one 

color-coded set of blueprints (blackline drawings) with the plan views and cross sections 

showing different colors for each item of construction, the total work quantities for each sheet 

shown on each sheet, and the total work quantities for all sheets shown on the first sheet.  All 

quantities shown on the plans shall match the quantities shown on all other bid documents. 

 

1) The Consultant shall comply with Chapter 12 of the latest Caltrans Local Assistance 

Procedures Manual (LAPM), including timely support of the City’s preparation and 

submittal of all required Caltrans forms and obtaining written authorization from Caltrans to 

proceed with construction. 

 

2) Construction plans shall be blackline drawings at a scale of 1”=20’ or 1” = 40’, and shall be 

provided to the City on cut sheets.  Plans shall include all details, cross sections, profiles, and 

elevations as may be required for the bikeway, street crossings and entrances, furnishings, 

lighting, drainage system and structures, etc. 

 

3) Particular attention should be given to providing adequate dimensional and cross sectional 

details for all areas related to handicapped access, to properly document that statutory and 

regulatory access requirements are being met by the design. 

 

4) Plans shall be submitted to the City’s Project Manager for review and comment at the 30%, 

90% and 100% completion stages, and all comments shall be incorporated into the final 

contract documents. 

 

Construction plans shall be accompanied by detailed written specifications for each bid item.  

The basis for the specifications for the proposed design shall be Caltrans’ Standard 

Specifications and Standard Special Provisions or the Standard Specifications for Public 

Works Construction (Green Book, 2012).  In the event that any conflict arises between the 

local standard specifications and the local assistance procedures contained in the LAPM, the 

Consultant shall apply the local assistance procedures.  Any standard specifications of the 

City, Engineering Division shall be incorporated by the Consultant as special provisions. 

 

Note:  The Consultant shall prepare an itemized construction cost estimate utilizing prevailing 

prices and based upon items established by Caltrans in their Unit Price Index. 

 

Deliverables:  Final bid documents including one (1) original Mylar and twenty-five (25) copies 

of stamped and signed drawings, twenty-five (25) bound copies and one (1) camera-ready copy 

of Contract Specifications with a stamped and signed cover.  One (1) electronic file (Adobe 

PDF) copy of the final bid documents (stamped and signed) and one (1) electronic file copy in 

original file format shall also be provided.  The Consultant shall also revise the LAPM exhibits 

and documents, as needed and as required by Caltrans. 
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Task 4:  Transportation Management Plan (TMP) 

 

A Transportation Management Plan (TMP) is required for all federal-aid construction projects.  

The TMP needs to include a Temporary Traffic Control (TTC) Plan that addresses traffic safety 

and control in the work zone.  It consists of strategies to manage the work zone impacts of a 

Project.  The TMP scope, content, and degree of detail may vary based upon the local agency’s 

work zone policy, and an understanding of the expected work zone impacts of the Project. 

 

The Consultant shall develop the TMP in sustained consultation with stakeholders (e.g., other 

transportation agencies, railroad agencies/operators, transit providers, freight movers, utility 

suppliers, police, fire, emergency medical services, school, business communities, and regional 

transportation management centers).  

 

Task 5:  Temporary Traffic Control (TTC) Plan  

 

The Temporary Traffic Control (TTC) Plan shall describe the measures to be used to facilitate 

road users through a work zone, an incident area, or other event that temporarily disrupts normal 

road user flow.   

 

The TTC Plan shall be consistent with the provisions under Part 6 of the California Manual on 

Uniform Traffic Control Device (MUTCD)  and with the work zone hardware recommendations 

in Chapter 9 “Traffic Barriers, Traffic Control Devices and Other Safety Features for Work 

Zone” (2002 Edition) of the AASHTO Roadside Design Guide. 

 

In developing and implementing the TTC Plan, the pre-existing roadside safety hardware shall be 

maintained at an equivalent or better level than what existed, prior to Project implementation.  

The scope of TTC Plan shall be determined by the Project characteristics and the traffic safety 

and control requirements identified by the City for the Project.  The TTC Plan shall be either 

referenced to specific TTC elements in the MUTCD, approved standard TTC Plans, the 

California State Transportation TTC Manual, or to be designed specifically for the Project. 

 

Deliverables:  The Plans, Specifications and Estimates (PS&E’s) shall include either a TMP or 

provisions for contractors to develop a TMP at the most appropriate project phase that shall be 

applicable to the City’s chosen contracting methodology for the project. 

 

Task 6:  Construction Administration Services 

 

The Consultant shall provide assistance during construction on the content of the contract plans 

and specifications, review of submittals and shop drawings submitted by the Contractor, 

performance of periodic and final inspections, approve progress payments and lien releases 

submitted by the Contractor, and certification that the Contractor has completed the Project in 

conformance with the Project plans and specifications. Consultant shall be responsible for 

responding to requests for information (RFI). Consultant shall attend weekly construction 

meetings. Consultant shall prepare a punch list of all unfinished work prior to acceptance of 

work. Consultant shall provide recommendation for acceptance of all contract work. 
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Testimony During Litigation 

 

Upon request by the City, the Consultant shall be available to provide expert testimony during 

litigation, arbitration, mediation, or other form of dispute resolution, involving the Contractor, 

subcontractors, or any other party during or after the completion of construction.  Work shall 

include all necessary meetings, research, or other work necessary to prepare for testimony. 

 

Task 7:  Post-Construction Services 

 

Providing as-built / record drawings after construction has been completed to identify any 

changes on final design drawings is an important component of the PS&E.  To ensure that all 

management records reflect the as-built conditions, the Consultant shall verify that proper 

constructions methods were followed during construction and that all construction services were 

performed in adherence to the construction documents.  The Consultant shall update critical 

systems (GIS, AutoCAD data, etc.) to reflect accurate system data. 

 

Deliverables:  Final set of record drawings, five (5) hard-copies, and one (1) electronic file 

(Adobe PDF) copy (stamped and signed) and one (1) electronic file copy in original file format 

shall also be provided. 

 

D. Project Schedule 

 

The City of Burbank has established a tentative 9-month schedule to complete the work 

described above.  As part of the response to this RFP, the Consultant shall propose a realistic, 

justifiable schedule to complete the above work in a reliable and cost-effective manner. 

 

III. PROPOSAL REQUIREMENTS 

 

A. General Requirements 

 

It is in the interest of both the City and Consultant that proposers submit documents which are 

well-structured and can be evaluated easily.  The following proposal requirements offer guidance 

regarding preparation of proposals having these characteristics: 

 

B. Proposal Contents 

 

Proposals submitted in response to this RFP shall be in the following order and shall include: 

 

1) Table of Contents 

 

2) Executive Summary 

 

Include a 1-2 page overview of the entire proposal describing the most important elements of 

the proposal. 

 

3) Identification of the Proposer and Establishment of Proposer’s Fiscal Responsibility 
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Please provide the following information: 

  

a) Legal name and address of proposer’s company. 

b) Total number of years the proposer’s company has been in business. 

c) Legal form of company (partnership, corporation, joint venture, etc.) and years in 

business.  Include documentation of all members or partners in the company structure.  If 

a corporation, certify the company’s good standing with the Secretary of State. 

d) If company is a wholly-owned subsidiary of a parent company, provide the legal name 

and form of the parent company. 

e) Addresses of offices that will work on the Project. 

f) If Disadvantaged Business Enterprise (DBE) or Underutilized Disadvantaged Business 

Enterprise (UDBE) certified, identify certifying agency, as well as gender and ethnicity. 

g) Name, title, address, e-mail address, and telephone number of the person to contact 

concerning the proposal. 

h) State whether the proposer has filed for bankruptcy in the last ten years and provide any 

other relevant information showing that the proposer is financially capable of completing 

the Project. 

i) Include all license numbers for licenses relevant to or required for the Project, the names 

of the holders of these licenses, and the names of the agencies issuing the licenses. 

 

4) Experience and Technical Competence 

 

Please describe experience in completing studies for similar projects that provide evidence 

of experience in completing the tasks outlined in this project scope of work.  List at least 

three successfully completed projects of similar nature.  For each project, provide the name 

of the company and project manager, contact information for the project manager, type of 

work performed, and approximate dollar value of the contracts.  A project currently being 

performed may be submitted. 

 

5) Proposed Method to Accomplish the Work 

 

Describe the proposed management and technical approach to the Project and how each of 

these factors shall be addressed in the Project effort.  Provide a proposed Project schedule 

with Project milestones.  Include a discussion of proposed lines of communication between 

the Project team and the proposer’s consultant team. 

 

6) Knowledge and Understanding of Stakeholders, Local Environment, and Relevant Laws 

 

Describe relevant experience working with relevant project stakeholders including 

community residents and local agency staff in developing projects. Describe familiarity 

with local, regional, and state agencies’ policies and regulations, the California 

Environmental Quality Act (CEQA) and the National Environmental Policy Act (NEPA), 

local building codes, and other design criteria.  Describe experience and knowledge of 

applicable state and federal laws.  Demonstrate familiarity with Caltrans Local Assistance 

Procedures Manual, Standard Environmental Reference standards, and knowledge of State 
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and Federal project development process, especially for projects that will seek federal 

funds. 

 

7) Project Organization and Key Personnel 

 

a) Describe proposed project organization, including identification and responsibilities of 

key personnel.  Indicate role and responsibility of prime consultants and any sub-

consultants, including DBE and UDBE sub-consultants.  If applicable, indicate how local 

firms are being utilized to ensure a strong understanding of state and local laws, 

ordinances, regulations, policies, and requirements.  Indicate the extent of the 

commitment of key personnel for the duration of the Project and furnish resumes of key 

personnel.  Provide an indication of the staffing level for the Project.  RFP responses 

shall be evaluated through consideration of the entire project team, therefore, no changes 

in the team composition shall be allowed without prior written approval of the City.  Sub-

consultant letters of commitment are required. 

 

b) Describe the experience of the proposer’s project team in detail, including the team’s 

project manager, and other key staff members, on similar grade separation study projects.  

For each project, include the client’s name and contact information. 

 

8) Disadvantaged Business Enterprise (DBE) Requirements 

 

This project utilizes federal funds and is therefore subject to DBE requirements.  The 

Proposer shall be familiar with DBE requirements as defined in 49 CFR, Part 26, and shall 

be required to submit DBE information as required under this regulation.  Please refer to 

Attachments G, H, K, L, and O of the RFP.  Project contracts shall include applicable DBE 

clauses as required by 49 CFR Part 26. 

 

The City has established a DBE goal of seven (7) percent for this Project.  More 

information about the City’s DBE goals is included as Attachment G. 

 

9) Previous Contracts with City 

 

The proposer shall submit a list of any project contract awards or amendments awarded by 

the City to the proposer in the last three years.  The list shall include a short description of 

the project, brief summary of the project scope of work, award date, completion date, City 

project manager, and contract value. 

 

10) Exceptions to this Request for Proposals 

 

The proposer shall identify whether it takes exception to this RFP, including but not limited 

to the City’s Agreement for Engineering Services (Attachment E).  If the proposer does 

take exception to any portion of the RFP or contract, the specific portion to which the 

exception is taken must be identified and explained.  Any exception not noted in the Project 

proposal shall be considered a waiver of any objection.  Any exception noted shall be 

considered in the evaluation process. 
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11) Addenda to this Request for Proposals 

 

If any addenda to this proposal are issued by the City of Burbank, proposer shall confirm 

receipt of any addenda received. 

 

12) Statement of Impartiality 

 

The nature of this Project requires an impartial, unbiased approach on the part of the 

consultant team.  Therefore, this proposal shall include a statement declaring that the 

consultants and sub-consultants are not currently, and will not, during the performance of 

these services, participate in any other similar work involving a third party with interest 

currently in conflict or likely to be in conflict with the City’s interest on this Project.  In 

addition, the Consultant shall be required to certify that no member or employee of the 

consultant firm, or any sub-consultant, is an officer, director, or employee of the City. 

 

13) Detailed Cost Estimate 

 

The Consultant shall provide an estimate of the total direct and indirect costs to complete 

all tasks identified in the scope of work.  A detailed cost breakdown shall be provided 

identifying:  1) the number of staff hours and hourly rates for each professional and 

administrative staff person who will be committed to this Project, including fringe and 

overhead costs, 2) a description and estimate of all other direct costs, such as materials, 

reproduction, and reimbursable costs, and 3) an estimate of sub-consultant services if 

needed. 

 

The Cost Estimate shall separate out PS&E related tasks and CA tasks, as these will 

represent separate contracts during the design and construction phases of the project. 

 

Cost estimates must be submitted in a separate, sealed envelope, and no information on 

costs shall be included in the contents of the response to the RFP.  The detailed cost 

estimate for a consultant selected for contract negotiations will be unsealed following the 

proposal evaluation process. 

 

The Client shall pay for Consultant services on a lump sum, not-to-exceed fixed-price 

basis, including salary, fringe benefits, overhead, profit, and all other expenses 

incurred by the Consultant.  No payment for expenses or labor shall be paid by the 

Client unless it is related to a service, which is referred to in the Scope of Work.  The 

fixed fee is not adjustable during the life of the contract unless there is a significant 

change in the scope of the work; in which case the fee may only be renegotiated 

through a contract amendment via an approved change order (CO) through the 

City’s Project Manager. Mark-ups for reimbursable expenses are not permitted. 
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IV. PROPOSAL SUBMITTAL 

 

A. One (1) original and five (5) copies of the proposal shall be submitted, having been 

signed by the individual or company official with the power to bind the company in its 

proposal.  Emails or facsimile submittals will not be accepted.  Due to the unnecessary 

paper and plastic waste generated by a typical RFP response, SUBMITTALS SHALL 

BE PRINTED ON PLAIN 8.5” x 11” WHITE PAPER AND SHOULD BE BOUND, 

IF NECESSARY IN SIMPLE PLASTIC BINDING OR STAPLED.  Folded 11” x 17” 

sheets for any maps or diagrams are permitted.  Proposals, including fee proposals (fee 

proposals to be sent in a separate, sealed envelope), shall be submitted to: 

 

Cory Wilkerson 

Assistant Transportation Planner 

City of Burbank 

Community Development Department 

275 East Olive Avenue 

PO Box 6459 

Burbank, CA  91510-6459 

(for US Postal Mail and UPS mailings) 

 

or 

 

Cory Wilkerson 

Assistant Transportation Planner 

City of Burbank 

Community Development Department 

150 North Third Street 

Community Services Building, 2
nd

 Floor 

Burbank, CA  91502 

(for Federal Express/overnight service, or in-person delivery) 

 

B. Proposals are to be submitted in sealed packages with the following information clearly 

marked on the outside of each package: 

 

1. Name of proposer 

2. Project title 

3. One original, detailed cost estimate shall be submitted in a separate, sealed 

envelope.  The name of the proposer, the project title, and “Cost Proposal” shall be 

clearly written on the sealed envelope. 

 

C. Failure to comply with the requirements of the RFP may result in disqualification.  The 

City is not responsible for finding, correcting, or seeking correction of any errors or 

ambiguities in proposals.  Errors and ambiguities may result in a proposal receiving a 

lower score during the evaluation process.  The City reserves the right to disqualify a 

proposal with mathematical errors, gross clerical errors, inconsistencies, or missing 

information which prevents the proposal from being fully evaluated.  The City may, at 
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its discretion, seek clarification from a proposer regarding information contained in a 

proposal.  Any errors or ambiguities contained in proposals shall be interpreted in favor 

of the City. 

 

D. Proposals or modifications to proposals received after the due date specified above 

shall not be considered. 

 

ALL PROPOSALS MUST BE RECEIVED BY 5:00PM, SEPTEMBER 13, 2013 

 

V. ADDITIONAL CONSULTANT REQUIREMENTS 

 

Please see Section 9 of Attachment E – City’s Agreement for Engineering Services for additional 

consultant requirements. Although this information is not required for the Project submittal, the 

selected consultant must provide the requested information upon selection.  Additionally, the 

commencement of work for the selected consultant would be expedited if the information is 

provided in conjunction with the initial submittal. 

 

VI. PRE-SUBMITTAL ACTIVITIES 

 

The City will host a Site Visit/Proposers Meeting for the Project. This meeting will consist of a 

bicycle tour of the proposed project corridors. City staff will be available to answer specific 

questions along the ride about specific locations of proposed treatments. This bicycle tour is 

NOT MANDATORY for Consultants seeking to submit a proposal. Nor will participation in 

this bicycle tour be considered during the evaluation process. 

 

The Site Visit/Proposers Meeting will take place on the morning of August 19, 2013 beginning at 

9:00 AM at the intersection of Glenoaks Boulevard and Kenneth Road. The route is 

approximately seven (7) miles long and will terminate at the intersection of Keystone Street and 

Riverside Drive. This tour will include riding a bicycle on City streets with moderate to 

heavy traffic flows. Please be advised. 
 

All questions relating to this RFP must be received in writing via email only, no later than 5 

p.m. on August 26, 2013.  Questions may be addressed to: 

 

Cory Wilkerson 

Assistant Transportation Planner 

City of Burbank Community Development Department 

Email:  cwilkerson@burbankca.gov 

 

A web page has been created to disseminate information regarding this RFP.  The address is: 

  

http://www.burbankca.gov/bicycle-boulevards 

 

Responses to all questions received concerning the RFP will be posted on the web page.  All 

responses and all timely questions received concerning this RFP will be posted within one-

mailto:cwilkerson@burbankca.gov
http://www.burbankca.gov/bicycle-boulevards
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week of the question period due date.  It is the responsibility of the RFP responders to 

check the Project web page for questions and responses related to this RFP. 

 

The City reserves the right to revise the RFP prior to the date that proposals are due.  Revisions 

to the RFP shall be posted on the RFP web page (listed above) prior to the deadline for response 

to questions (September 3
rd

).  It is the responsibility of any responder to the RFP to check this 

web page for any revisions to the RFP. 

 

VII. EVALUATION CRITERIA 

 

Federal law requires selection of A&E contract services on the basis of demonstrated 

competence, and professional qualifications.  Cost may not be included as criteria for rating such 

consultants.  Negotiations shall begin with the most qualified consultant.  Should negotiations 

result in not a price the local agency considers to be fair and reasonable, negotiations shall be 

formally terminated and the local agency shall then undertake negotiations with the second most 

qualified consultant. 

 

If the negotiations with the second most qualified firm are not successful, negotiations shall be 

formally terminated and the local agency shall then undertake negotiations with the third most 

qualified consultant, etc. until the price is determined to be fair and reasonable by the local 

agency (California Government Code, Chapter 10, Sections 4525 through 4529.5). 

 

The City will establish a consultant evaluation committee for this Project which will include 

representatives from the City and may potentially include members from participating agencies.  

Based upon the proposals submitted, the evaluation committee may establish a short-list of 

qualified firms for the Project and make final selection from this list.  The City may, at its 

discretion, make final consultant selection upon evaluation of the written proposals without 

creating a short-list or other pre-selection activity.  The committee may or may not interview 

candidates for this RFP.  Based upon appropriate evaluation factors, the committee will rank the 

qualified finalists. 

 

Submitted RFP responses shall be evaluated for the ability to respond the Project scope based on 

the following general criteria: 

 

A. Project Experience with Similar Kinds of Work (30 points) 

 

Qualified consultants shall have combined experience in designing bike facilities as well 

as more generalized traffic and roundabout design experience due to the Bicycle 

Boulevard Toolbox components of the Project. Other consideration shall be given to 

firms with experience and familiarity with requirements of the Caltrans LAPM.  

Submittals should detail prior work experience with references as described in the 

Proposal Requirements of this RFP.   

 

B. Project Understanding, Proposed Methodology and Approach to Scope of Work (30 

points) 
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Qualified consultants must demonstrate the ability to carry out the Project by meeting all 

of the proposal requirements outlined in the Project Scope of Required Services.  Clear 

and detailed proposals should show a good understanding of the Project and should 

describe a clear approach to meeting each of the Project requirements.  Proposal shall 

also demonstrate a willingness to comply with standard contract requirements for federal 

projects. 

 

C. Staff Qualifications (30 points) 

 

Qualified consultants shall demonstrate appropriate qualifications to perform the required 

work outlined in the Scope of Services.  Project staff qualifications include a combination 

of experience, education, and background in management, transportation, civil, and/or 

industrial engineering, and organizational development.  Specific qualifications shall 

include experience with the design of bike facilities and roundabouts. 

 

D. Other Criteria (10 points) 

 

Qualified consultants shall demonstrate abilities in additional areas including capability 

of developing innovative or advanced techniques, familiarity with state and federal 

procedures, financial responsibility, and demonstrated technical ability. 

 

Consultant contracts will not be awarded to Consultants without adequate financial management 

and accounting systems as required by 48 CFR Part 16.301-3, 49 CFR Part 18, and 48 CFR Part 

31.  

 

The protest procedures and dispute resolutions process will comply with 49 CFR 18.36 (b)(12). 

 

VIII. SCHEDULE FOR NOMINATION, SELECTION, AND AWARD 

 

The City anticipates that the consultant selection process will occur over a two-month period, 

with RFP advertising and response occurring over a six-week period, and RFP selection, 

approval, and contract negotiations and approvals occurring over an additional three-week 

period.  Consultants must make themselves available on September 26, 2013 between 9:00 a.m. 

and 12:00 p.m., in the event that they are invited for an interview. A tentative schedule is as 

follows: 

 

Advertise and Issue RFP:       August 5, 2013 

Site Visit/Proposers Meeting:       August 19, 2013 

Questions Due :        August 26, 2013 

Responses from City:        September 3, 2013 

Proposal Due:        September 13, 2013 

Interviews with Finalists        September 26, 2013 

Selection and Intent to Award/ Notify Consultants:    September 30, 2013 

Contract Approval/ Issue Notice-to-Proceed (NTP):    October 8, 2013 
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IX. SPECIAL CONDITIONS 

 

1. The information provided shall be used to evaluate the qualifications of each proposing 

organization.  Material submitted in response to this RFP becomes a part of the Project 

record and thus may be subject to public review. 

 

2. The City reserves the right to reject any and all proposals submitted, and is not liable 

for any pre-contractual expenses.  Pre-contractual expenses are defined as expenses 

incurred by any responder to this RFP in preparing the proposal, submitting the 

proposal to the City, negotiating with the City on any matter related to the proposal, or 

any other expenses incurred (if any) prior to the date of award of any agreement.  The 

City shall not, in any event, be liable for any pre-contractual expenses incurred by a 

responder to this RFP. 

 

3. City staff will review all proposals received. 

 

4. Any subsequent changes in the RFP from the date of issuance to the date of submittal 

shall result in an addendum by the City. 

 

X. ATTACHMENTS TO THIS RFP 

 

A. City of Burbank Bicycle Master Plan – Bicycle Boulevard Toolbox 

B. Preliminary Project Cost Estimates and Funding Breakdown 

C. Proposed Intersection Treatments 

D. Project Map 

E. City of Burbank Draft Engineering Services Agreement 

F. LAPM Exhibit 10-F: Certification of Consultant, Commission & Fees 

G. LAPM Exhibit 10-I:  Notice To Proposer DBE Information 

H. LAPM Exhibit 10-J:  Standard Contract Provisions Subconsultant/DBE Participation 

I. LAPM Exhibit 10-K:  Consultant Certification Costs/Financial Management System 

J. LAPM Exhibit 10-O1: Consultant Proposal DBE Commitment 

K. LAPM Exhibit 10-O2: Consultant Contract DBE Information 

L. LAPM Exhibit 10-P:  Non-lobbying Certification For Federal-Aid Contracts 

M. LAPM Exhibit 10-Q:  Disclosure of Lobbying Activities 


